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September 13, 2016 
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Administration Conference Room 
 

CALL TO ORDER 
 
Mr. Manning called the meeting to order at approximately 3:45 PM 
 

APPROVAL OF THE MINUTES 
 

June 15, 2016 – Mr. Pearce moved, seconded by Mr. Manning, to approve the minutes 
as distributed. The vote in favor was unanimous. 

 
RECOMMENDATION TO MOVE FORWARD WITH A MOISTURE 

BARRIER ON THE CONCRETE SLAB 
REQUEST IS FOR $177,613 

 
Mr. Fosnight stated the request is to reallocate funds from the project contingency 
fund to the construction contingency fund.  
 
Mr. Pearce moved, seconded by Mr. Manning, to approve the request for $177,613 to 
install moisture barrier at the Decker Center. The vote in favor was unanimous. 
 

RECOMMENDATION TO ALLOCATE $136,000 FROM THE PROJECT 
CONTINGENCY INTO THE CONSTRUCTION CONTINGENCY TO ACCOUNT 

FOR NUMEROUS UNFORESEEN CONDITIONS 
 
Mr. Fosnight stated the request for $136,000 from the project contingency to the 
construction contingency is to account for any unforeseen conditions between now 
and the end of the project. 
 
Mr. Manning inquired how much will be left in the contingency after reallocating the 
$177,613 for the moisture barrier and the $136,000 for unforeseen conditions. 
 
Mr. Fosnight stated there is presently $3.5 million of unencumbered funds. There are 
still items that need to be purchased for the Magistrates and the Sheriff’s Department, 
but there should be approximately $2.8 million left. 
 
Mr. Pearce moved, seconded by Mr. Manning, to appropriate $136,000 from the 
project contingency fund. The vote in favor was unanimous. 
 

ADJOURNMENT 
 

The meeting adjourned at approximately 3:55 PM 


